APPROVED

CITIZENS BOND REVIEW COMMISSION
HUMAN RESOURCES BUILDING, PINNACLE ROOM
7575 E. MAIN STREET
SCOTTSDALE, ARIZONA 85251
OCTOBER 3, 2002

MINUTES

PRESENT: Bernadette Phillips-Garcia, Chairman
Steven Sagert, Vice Chairman
Larry Beckner
James Britt (arrived 5:15 PM)
Thomas Lanin
William Magoon
Gregg Maxon
Lee Tannenbaum
William Welch
Sam West

ABSENT: Monyette Dunlap-Green
Lisa Samuel
Eric Schechter
Sue Sisley

STAFF: Craig Clifford
Jeff Nichols
Art Rullo
Roger Klingler
Al Dreska
Don Penfield
Bill Exham

CALL TO ORDER
The regular meeting of the Scottsdale Citizens Bond Review Commission was called to

order by Chairperson Phillips-Garcia at 5:00 p.m. The presence of a quorum was
noted.
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MINUTES APPROVAL

Commissioner Welch requested changes to the July 11, 2002 minutes to (1) correct the
spelling of his name from Welsh to Welch throughout the document, and (2) on page 5
paragraph 3, revise as follows: After the third sentence add “Perhaps a special
meeting of the Commission could have been called or a telephone survey
conducted.”

Commissioner West MOVED for approval of the July 11, 2002 Commission Minutes AS
AMENDED. Commissioner Lanin SECONDED the motion, which CARRIED 8-0.

NEW BUSINESS
A. INTRODUCTION OF ART RULLO, BUDGET DIRECTOR.

Mr. Clifford introduced Art Rullo who was selected as Budget Director to replace
Judy Frost after her retirement.

B. UPDATE ON BOND 2000 AND CAPITAL IMPROVEMENT PROGRAM. ACTIVE
PROJECTS STATUS REPORT.

Al Dreska distributed a new type of monthly report indicating the various data for
each bond project and requested input from the Commission as to the format and
type of data they would like to see. The data could also be sorted into a report
for projects requiring Council action or perhaps a report on completed projects.
He wondered what else staff could do to make these reports more meaningful for
the Commission.

Commissioner West indicated he liked the new format and would like to see what
other monies went into the projects other than bond money. He also requested
the Commission receive reports in a timelier manner and wondered what was
available on the Internet. Mr. Dreska said construction updates were posted on
the city’s internet site, but not amounts.

Commissioner Lanin wondered if there was a way to tell from the report whether
the project was on target. Mr. Dreska said this program would not allow that.

Commissioner Tannenbaum requested the Commission receive monthly reports
rather than quarterly and Mr. Dreska agreed.

Responding to Commissioner Tannenbaum, Mr. Klingler clarified that the Capital
Improvement Program included lots of projects; some were funded by bonds and
some were funded from other sources.

Responding to Commissioner Beckner, Mr. Dreska said this report only included
active projects. Some projects would not come on line for another 3 to 5 years.
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Responding to Commissioner Welch, Mr. Dreska said this monthly report would
not be the only source of information and the Commission would still receive
expenditure reports from Financial Services staff.

Commissioner Maxon suggested adding a tick mark on the project schedule line
to indicate where the project actually was.

Commissioner Lanin said he would also like to see where the project was
targeted to be and where they actually were.

Commissioner Magoon wondered what the checkmark meant that was before
some projects. Mr. Dreska said those were being handled by the Capital Project
Management Division. Looking over the report, a few errors were found where
there was no checkmark.

C. REPORT ON THE BID OPENING AND CONTRACT AWARD FOR THE
ELDORADO POOL PROJECT. COMMUNITY SERVICES WILL UPDATE THE
COMMISSION ON THE PROGRESS RELATED TO THE ELDORADO POOL
RENOVATION PROJECT AS WELL AS OTHER BOND 2000 PROJECTS
ASSOCIATED WITH THE COMMUNITY SERVICES DEPARTMENT.

Don Penfield presented this update. A total of 5 close bids were received and
the project was awarded to Sun Eagle Corp for an amount of $4,330,000. The
estimate was $4,380,000. A request for a transfer of $1,100,000 from unspent
funds was approved by City Council for this project.

The bids for Mustang Library study room were due October 30" and the award of
the contract would go before the Council on November 18. He will report back to
the Commission regarding the requested $30,000 transfer of funds for this
project.

Mr. Penfield presented photos of the destruction of Eldorado Pool and the
completion of the Sonoran Hills Park at Miller and Pinnacle Peak, adjacent to the
school.

Mr. Penfield gave an overview of other active 2000 Bond Projects:

CAP Basin Park is in the planning stage and will be going to Council in January;
completion of the project was scheduled for November of 2004.

McDowell Mountain Ranch Park and Aquatic Center - a public meeting will be
held next week and staff will go before Council in January 2003 for their direction
and then develop construction documents. Completion of that site will be
summer of 2005.
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Arabian Library was in the preliminary planning and concept design stage and
will be going into a public input phase.

In regard to the Whisper Rock Park site, the purchase was in escrow and could
close by next week.

Responding to a question from Commissioner Welch, Mr. Exham explained the
traffic report prepared for the aquatic center. The study indicated 2,740 vehicles
would leave the facility each day and the alternate plan, which was that nothing
would be built, indicated there would be only 3 vehicles per day.

OPEN CALL TO THE PUBLIC
There were no public comments.

Mr. Clifford discussed the current economic situation and the possible affect to
Capital projects. He was very concerned about the city’s ability to take on some
projects and their operating costs. Many revenues were seeing their second
year of down-turn. He said there would likely be a need to have a special
meeting of the Bond Commission in March in order to receive their input and it
with the Council in April as part of the budget process.

Commissioner Beckner discussed the Commission’s obligations to achieve
objectives voted upon by citizens. He felt conscientious decisions should be
made in regard to economics, but public safety and transportation projects to
improve quality of life should move forward.

PRESIDING OFFICER’S SUMMARY OF CURRENT EVENTS
After discussion, it was decided the next meeting would be held on January 9,
2003 and Chairman Phillips-Garcia requested the agenda include action for a
Special Meeting in March.

ADJOURNMENT

With no further business to come before the Commission, being duly moved and
seconded, the regular meeting of the Citizens Bond Review Commission was
adjourned at 6:10 p.m.

Respectfully submitted,

Sandy Dragman
Recording Secretary
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